
State of California Department of Transportation Page 1
07/20/18 Statement of Ongoing Contracts as of 08/03/18

08District

08-RIV-10-6.0/8.7

08-RIV-10-20.1/99.1

08-RIV-10-24.2/0

08-RIV-10-44.4/51.7

08-RIV-10-52.2/62

08-RIV-10-74.0/105.4

Fed Aid

20.20

201130

HA21

HA22

Pgm Code

SLAB REPLACEMENT  POTENTIAL BASE WORK

 PAVEMENT DEFLECTION  DIR'S ORDER

EMERGENCY F.A.

FROM MILLARD CANYON WASH BRIDGE TO

TARO DITCH BRIDGE (VAR LOCS)

ALSO RIV-111-R60.04,  SBD-10-

11.64/R38.53, SBD-215-3.72; AT VAR

LOCS ON RIV-10 (56-0482,  56-0496,

56-0167R, 56-0004L/R), ON RIV-1

IN/NEAR INDIO FROM MONTEREY AVE OC TO

JEFFERSON OC  COLD PLANE & OVERLAY

WITH RHMA (TYPE G)

IN RIVERSIDE COUNTY AT VARIOUS

LOCATIONS

IN RIVERSIDE COUNTY  NEAR DESERT

CENTER FROM 1.9 MI E/O CACTUS CITY

REST AREA TO 0.4 MI E/O STATE RTE 177

JCT

Description 

SLAB REPLACEMENT

METHACRYLATE BRIDGE DECKS,

MISC WORK INCLUDING DECK REHAB,

COLD PLANE 0.1' & OVERLAY WITH 0.25

PREVENTATIVE MAINTENANCE - OVERLAY

REHABILITATE PAVEMENT

Type Of Work

J.MCLOUGHLIN ENGINEERING CO

J. MCLOUGHLIN ENGINEERING CO.,

INC.

J. MCLOUGHLIN ENGINEERING CO.,

INC.

CALMEX ENGINEERING INC

HAZARD CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

Contractor

RANCHO CUCAMONGA, CA 91730

RANCHO CUCAMONGA  CA 91730

RANCHO CUCAMONGA  CA 91730

BLOOMINGTON  CA 92316

SAN DIEGO  CA 92121

INDIO  CA 92203

 

(909)944-1037

(909)944-1037

(909)546-1311

(858)587-3660

(760)775-7500

TRAN, KEN

KOURY, PETER

CASTRO, ROBERTO

VU, KHOI

KOURY, PETER

VU, KHOI

Resident
Engineer

(909)844-3312

(909)844-0619

(951)830-6864

(951)232-6263

(909)844-0619

(951)232-6263

 $285,000

 $1,937,121

 $1,270,682

 $5,372,005

 $13,470,720

 $65,362,388

Bid + CCOs

 $0

 $1,889,418

 $855,581

 $5,296,287

 $171,510

 $64,605,918

Comp To  date

 $0

 $0

 $0

 $867,666

 $126,610

 $0

This Month

06/12/18

03/30/17

11/17/17

11/16/17

04/06/18

03/02/16

Awarded

07/09/18

04/17/17

11/30/17

12/18/17

04/27/18

03/17/16

Approved

08/30/18

01/04/18

06/04/18

01/04/19

01/10/19

03/28/18

Est Comp

 0%

 100%

 86%

 33%

 19%

 100%

%Time

 0%

 100%

 74%

 98%

 1%

 100%

% Work 

 

 

 

 

 

 

Message

08-1K1504

08-1G3904

08-0Q8904

08-1C0604

08-1G6204

08-1E8604

Contract 

  

  

ACIM-000C-(465)E

ACIM- 010-(109)E

  

NHPI-010 -(   )5

  

  

--()

--()

  

 049-  E -()

  

  

  

  

  

  

  

  

  

  

  

  

10641 FULTON STREET

10641 FULTON COURT

10641 FULTON COURT

2764 S VISTA AVE

6465 MARINDUSTRY DRIVE

38000 MONROE STREET

850 S. VIA LATA SUITE

104

73800 DINAH SHORE DR

104 & 105

850 SOUTH VIA LATA

SUITE 100A

73800 DINAH SHORE

DRIVE

73800 DINAH SHORE

DRIVE#104

73-800 DINAH SHORE DR

#104

COLTON, CA 92324

PALM DESERT, CA 92211

COLTON, CA 92324

PALM DESERT, CA 92211

PALM DESERT, CA 92211

PALM DESERT, CA 92211

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
07/20/18 Statement of Ongoing Contracts as of 08/03/18

08District

08-RIV-10-97.0/0

08-RIV-10-134.3/144.1

08-RIV-15-23.8/33.4

08-RIV-15-41.8/51.5

08-RIV-15-45.6/47.3

08-RIV-15-/52.3

Fed Aid

20.20

201130

HA42

Pgm Code

TRAFFIC CONTROL  AC REPLACEMENT  MBGR

REPLACEMENT  DIR'S ORDER EMERGENCY

F.A.

IN RIVERSIDE COUNTY FROM 0.76 MILES

W/O WELL ROAD TO 0.27 MILES E/O

DRACKER DRIVE

NEAR LAKE ELSINORE FROM NICHOLS  ROAD

TO TEMESCAL CANYON ROAD

IN AND NEAR CORONA AND NORCO FROM

PARKRIDGE AVE UC TO ROUTE 15/60

SEPARATION  INSTALL VERTICAL

CLEARANCE SIGNS

IN/NEAR NORCO FROM 6TH ST OC TO 0.2

MI S/O 68TH ST OC.

IN RIVERSIDE AND SAN BERNARDINO

COUNTIES FROM SAN DIEGO COUNTY LINE

TO 0.4 MI NORTH OF EL CERRITO ROAD

AND FROM 15/60 SEPARATION 

Description 

REPAIR DAMAGED PAVEMENT AND GUARD

RAIL

REHABILITATE PAVEMENT

PLACE SHOULDER RUMBLE STRIPS

REPLACE INTERIOR SHEAR KEYS; JOINT

SEDIMENT STABILIZATION & EROSION

REPLACE TRAFFIC STRIPE TO CURRENT

Type Of Work

CALMEX ENGINEERING INC.

PAVE-TECH INC.

AMERICA PACIFIC CONSTRUCTION

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

PACIFIC RESTORATION GROUP,

INC.

CAL STRIPE, INC

Contractor

BLOOMINGTON, CA 92316

VISTA  CA 92081

EASTVALE  CA 92880

IRVINE  CA 92606

PERRIS  CA 92570

COLTON  CA 92324

 

(760)727-8700

(559)577-9999

(949)252-0441

(951)940-6069

(909)884-7170

VU, KHOI

VU, KHOI

BERGEVIN, MIKE

BERGEVIN, MIKE

BENSON, DAVID

CASTRO ROBERTO

Resident
Engineer

(951)232-6263

(951)232-7674

(951)232-3739

(951)232-3739

(951)232-6478

(951)830-6864

 $235,000

 $5,977,094

 $359,285

 $364,461

 $455,719

 $23,072,499

Bid + CCOs

 $0

 $5,490,302

 $344,894

 $341,479

 $346,043

 $11,516,927

Comp To  date

 $0

 $0

 $0

 $0

 $3,510

 $6,686,689

This Month

05/17/18

04/27/16

05/17/17

04/21/17

02/02/17

03/19/18

Awarded

05/21/18

05/24/16

06/09/17

05/18/17

02/27/17

04/16/18

Approved

05/27/18

04/27/18

01/23/18

01/05/18

08/04/20

01/22/19

Est Comp

 0%

 100%

 100%

 100%

 0%

 23%

%Time

 0%

 100%

 100%

 100%

 0%

 46%

% Work 

 

SUSPENDED

 

 

PLANT EST

SATIS

 

Message

08-1K1104

08-1G0804

08-1F8704

08-1G2404

08-1C6104

08-1J3504

Contract 

  

NHP-0105-(050)E

ACIM-0151-(245)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

2764 S VISTA AVE

2231 LA MIRADA DRIVE

7161 CITRUS VALLEY AVE

16351 CONSTRUCTION CIRCLE WES

325 E ELLIS AVE

2040 E. STEEL RD

73800 DINAH SHORE DR

73800 DINAH SHORE DR.

#104/105

9227 STELLAR COURT.

SUITE B

9225 STELLAR COURT

790 S. VIA LATA SUITE

100

850 SOUTH VIA LATA

SUITE 100A

PALM DESERT, CA 92211

PALM DESERT, CA 92211

CORONA, CA 92883

CORONA, CA 92883

COLTON, CA 92324

COLTON, CA 92324

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 3
07/20/18 Statement of Ongoing Contracts as of 08/03/18

08District

08-RIV-15-/41.7

08-RIV-18-9.1/17.8

08-RIV-60-/12.2

08-RIV-60-/12.2

08-RIV-74-14.9/0

08-RIV-74-17.8/0

Fed Aid

HB4N

HA22

HB4N

HB1

HM2

Pgm Code

IN CORONA FR SAN DIEGO CO LN TO 0.2

MI W/O 15/91 SEP

NEAR CRESTLINE, FROM ARROWHEAD

SPRINGS RD TO JCT 18/138

IN THE CITY OF RIVERSIDE FROM SAN

BERNARDINO COUNTY LINE TO 60-91-215

JCT

IN/NR RIVERSIDE ON RTE 60 FROM

MILLIKEN AVE. TO JCT 60/91/215 & ON

RTE 91 FROM SPRUCE ST. TO JCT

60/91/215.

IN LAKE ELSINORE FROM RICHARD STREET

TO 0.2 MI W/O BAKER ST

IN RIVERSIDE COUNTY AT THE ELSINORE

MAINTENANCE STATION

Description 

INSTALL TMS FIELD ELEMENTS

MILL AND OVERLAY PAVEMENT & INCLUDE

INSTALL DOUBLE LUMINAIRE MAST ARMS

REPLACE WIRELESS COMMUNICATION

LEFT-TURN CHANNELIZATION AT

CONNECT STATION TO SEWER LINE,

Type Of Work

DYNALECTRIC

ALL AMERICAN ASPHALT

POWELL CONSTRUCTORS INC

SERVITEK SOLUTIONS INC

SEMA CONSTRUCTION, INC.

HAL HAYS CONSTRUCTION INC.

Contractor

LOS ALAMITOS CA 90720

CORONA  CA 92878

FONTANA  CA 92335

CERRITOS, CA 90703

IRVINE  CA 92618

RIVERSIDE  CA 92501

(714)828-7000

(951)736-7600

(909)356-8880

(626)227-1650

(949)470-0500

(951)788-0703

HARIKA, INDERJEET

SKEITH, JONATHAN

CALIXTO, MIGUEL

HARIKA, INDERJEET

BERGEVIN, MICHAEL

TRUONG, NICK

Resident
Engineer

(951)232-6293

(951)295-8503

(951)232-8957

(951)232-6293

(951)232-3739

(951)830-6835

 $15,441,720

 $11,888,565

 $8,624,118

 $1,318,895

 $874,108

 $2,102,918

Bid + CCOs

 $7,334,442

 $783,301

 $8,286,867

 $398,007

 $841,204

 $1,807,173

Comp To  date

 $622,332

 $580,993

 $97,547

 $0

 $0

 $0

This Month

07/14/17

10/11/17

12/29/16

03/17/17

10/11/17

03/09/17

Awarded

08/15/17

10/27/17

01/11/17

05/22/17

11/20/17

04/06/17

Approved

07/10/19

06/06/19

07/31/18

04/26/18

07/02/18

03/28/18

Est Comp

 37%

 98%

 100%

 93%

 100%

 100%

%Time

 47%

 7%

 96%

 30%

 100%

 100%

% Work 

 

SUSPENDED

OVER RUN

 

COMPLETED

 

Message

08-0G7704

08-1C1004

08-1E6504

08-1C6404

08-1E0504

08-1C5104

Contract 

ACIM- 015-(244)E

ACNH-P018-(058)E

ACHS-NHP0-(014)9

ACST-000C-(454)E

HSST-GP07-(064)E

  

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

4462 CORPORATE CENTER DR.

PO BOX 2229

8555 BANANA AVE

11301 1/2 SOUTH STREET

320 GODDARD WAY SUITE 150

4181 LATHAM ST.

790 S. VIA LATA,

SUITE 100

850 VIA LATA STE. 104

119 N. MAPLE AVENUE,

SUITE A

790 S. VIA LATA SUITE

100

9225 STELLAR COURT,

SUITE B

9225 STELLAR COURT

COLTON, CA 92324

COLTON, CA 92324

CORONA, CA 92882

COLTON, CA 92324

CORONA, CA 92882

CORONA, CA 92883

Accepted

07/02/18

Location
Storm Water
Plan



State of California Department of Transportation Page 4
07/20/18 Statement of Ongoing Contracts as of 08/03/18

08District

08-RIV-91-/1.1

08-RIV-111-60.5/0

08-RIV-111-/13

08-RIV-111-/0

08-RIV-215-8.4/38.8

08-RIV-243-6.2/19.8

Fed Aid

20.20

201130

HA21

HA42

20.20

201130

HB4N

20.20

201130

Pgm Code

REPAIR/REPLACE CULVERTS AND HEADWALLS

REPLACE MBGR, TRAFFIC CONTROL,

EROSION CONTROL, CLEARING AND

GRUBBING DIR'S ORDER EMERGENCY 

VAR LOCS ON RTE 10 & 111; IN  BANNING

& PALM SPRINGS @ SAN  GORGONIO WASH

BR #56-0003 & WHITEWATER RIVER

OVERFLOW #56-0241R

AT SALTON SEA, FR RIV/IMPERIAL CO LN

TO 1.0 MI E/O CLEVELAND ST

IN RIVERSIDE COUNTY IN THE CITY OF

PALM SPRINGS AT SVEN LAKES DRIVE

REMOVE MASONRY WALL AND INSTALL NEW

WALL DIR'S ORDER EMERGENCY

IN MURRIETA FR 0.5 MI S/O 215/15 JCT

TO 0.2 MI N/O 215/60 JCT IN  MORENO

VALLEY

IN RIVERSIDE COUNTY, NEAR MOUNTAIN

CENTER FROM 0.2 MI NORTH OF FRANKLIN

DRIVE TO 0.6MI SOUTH OF POPPET FLATS

ROAD DIR'S ORDER EMER

Description 

REPAIR AND REPLACE CULVERTS

SEISMIC RETROFIT

SEDIMENT STABILIZATION, EROSION

REMOVE MASONRY WALL AND INSTALL NEW

WALL

INSTALL CCTV, CMS, CENSUS STATIONS,

CULVERTS REPLACEMENT & EMBANKMENT

RESTORAT

Type Of Work

O'DONNELL CONSTRUCTION, INC.

J. FRANCIS COMPANY

DREAMBUILDER CONSTRUCTION

CORP.

SEMA CONSTRUCTION

DYNALECTRIC

RIVERSIDE CONSTRUCTION COMPANY

Contractor

SAN DIMAS, CA 91773

RIVERSIDE  CA 92504

PLACENTIA  CA 92870

IRVINE, CA

LOS ALAMITOS  CA 90720

RIVERSIDE, CA 92501

(909)394-4510

(951)776-9100

(714)646-3697

 

(714)828-7000

(951)682-8308

ALAM, MAHFUAL

AVILA, XAVIER

KOURY PETER

AVILA, XAVIER

HARIKA, INDERJEET

NGUYEN, NHAN

Resident
Engineer

(951)830-6853

(951)830-6837

(951)232-6413

(951)830-6837

(951)232-6293

(909)821-8164

 $1,035,000

 $2,806,067

 $1,179,061

 $266,392

 $5,880,878

 $1,815,000

Bid + CCOs

 $411,224

 $281,094

 $245,944

 $85,279

 $5,840,689

 $1,666,378

Comp To  date

 $0

 $9,894

 $27,564

 $0

 $0

 $0

This Month

10/19/17

01/29/18

03/19/18

11/22/17

03/02/16

04/03/17

Awarded

12/11/17

02/21/18

04/09/18

03/14/18

03/30/16

06/29/17

Approved

03/23/18

01/16/19

10/23/18

05/24/18

03/30/18

02/02/18

Est Comp

 100%

 4%

 19%

 100%

 100%

 100%

%Time

 100%

 10%

 21%

 100%

 100%

 100%

% Work 

 

SUSPENDED

 

OVER RUN

 

 

Message

08-1J5204

08-0R3504

08-1C6204

08-1E4204

08-0G7804

08-1H8904

Contract 

  

ACNH-X065-(109)E

ACST-S111-(075)E

  

NHPI-215 -(   )1

  

  

--()

--()

  

 239-  E -()

  

  

  

  

  

  

  

  

  

  

  

  

  

559 W. COVINA BLVD.

16197 KRAMERIA AVE

1324 LAWSON LN

320 GODDARD WAY SUITE 150

4462 CORPORATE CENTER DR.

4225 GARNER ROAD

1011 E. 3RD STREET

119 N. MAPLE SUITE A

73800 DINA SHORE DR

104 & 105

119 N. MAPLE SUITE A

790 S. VIA LATA,

SUITE 100

850 S. VIA LATA,

SUITE 104

CORONA, CA 92879

CORONA, CA 92880

PALM DESERT CC 92211

CORONA, CA

COLTON, CA 92324

COLTON, CA 92324

Accepted

06/28/18

Location
Storm Water
Plan



State of California Department of Transportation Page 5
07/20/18 Statement of Ongoing Contracts as of 08/03/18

08District

08-RIV-371-60.2/77.1

08-SBD-10-.5/30

08-SBD-10-9.6/36.9

08-SBD-10-30.9/33.3

08-SBD-15-2.5/3.8

08-SBD-15-7.5/7.5

Fed Aid

HA22

Pgm Code

NEAR CAHUILLA FROM WILSON VALLEY NEAR

CAHUILLA FROM WILSON VALLEY ROAD TO

SR 371/74 JCT

ALSO SBD 210 11.0/22.0 TENNESSEE ST

ON-RAMP IN VAR CITIES ON RTE 10 __

FROM MONTE VISTA AVE EB OFF-RAMP TO &

ON RTE210 FR N15 TO W

IN SAN BERNARDINO AND RIVERSIDE

COUNTIES AT VARIOUS LOCATIONS

IN REDLANDS FROM ROUTE 38/ORANGE

STREET TO FORD STREET OFF-RAMP

UNDERCROSSING

IN SAN BERNARDINO COUNTY ON ROUTES

10, 15, 71, AND 83 AT VARIOUS

LOCATIONS

IN FONTANA AT VICTORIA ST ON THE TMC

GROUNDS FACILITY

Description 

PLACE CENTERLINE AND SHOULDER

OVERLAY, MILL, OVERLAY SLURRY SEAL

REPLACE TRAFFIC STRIPE TO CURRENT

LANE REPLACEMENT

BRIDGE PREVENTATIVE MAINTENANCE

INSTALL UNDERGROUND WATER TANK,

Type Of Work

JABRE CONTRACTING INC.

ALL AMERICAN ASPHALT

PAVE-TECH INC.

SECURITY PAVING COMPANY, INC.

J. MCLOUGHLIN ENGINEERING CO.,

INC.

KANAAN CONSTRUCTION, INC

Contractor

MANHATTAN BEACH  CA 90266

CORONA  CA 92878

VISTA  CA 92081

SYLMAR  CA 91342

RANCHO CUCAMONGA  CA 91730

AZUSA, CA 91702

(310)720-0277

(951)736-7600

(909)877-8495

(818)362-9200

(909)944-1037

(626)334-5775

SOSTROM, DENISE

EMUH GODWIN

BROWN, PAUL

CALIXTO, MIGUEL

OOI, KEE

Resident
Engineer

(951)232-7608

(951)232-3706

(951)232-6161

(951)232-8957

 

(951)840-8323

 $610,254

 $12,322,750

 $8,916,388

 $18,305,000

 $1,142,199

 $459,306

Bid + CCOs

 $545,306

 $381,032

 $42,450

 $1,595,559

 $0

 $404,530

Comp To  date

 $0

 $381,032

 $42,450

 $1,595,559

 $0

 $0

This Month

01/24/18

04/09/18

03/29/18

03/06/18

05/04/18

06/06/17

Awarded

02/23/18

04/25/18

05/03/18

03/29/18

05/18/18

07/27/17

Approved

05/29/18

12/27/18

01/16/19

01/12/19

05/19/18

Est Comp

 100%

 8%

 24%

 12%

 0%

 97%

%Time

 100%

 3%

 0%

 9%

 0%

 91%

% Work 

SUSPENDED

 

 

 

 

 

Message

08-1F8504

08-1F9704

08-1J3404

08-0K2914

08-1H2304

08-1F9604

Contract 

SSTG-S371-(009)E

  

  

ACIM- 010-(265)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1813 MANZANITA LANE

PO BOX 2229

2231 LA MIRADA DRIVE

13170 TELFAIR AVENUE

10641 FULTON COURT

230 S. IRWINDALE AVENUE

119 N MAPLE STREET

9540 CENTER AVE #120

4334 LATHAM STREET,

SUITE 100

119 N MAPLE SUITE A

9540 CENTER AVENUE,

SUITE 120

CORONA, CA 92880

RANCHO CUCAMONGA, CA

91730

RIVERSIDE, CA 92501

CORONA, CA 92880

RANCHO CUCAMONGA, CA

91730

Accepted

06/27/18

Location
Storm Water
Plan



State of California Department of Transportation Page 6
07/20/18 Statement of Ongoing Contracts as of 08/03/18

08District

08-SBD-15-14.7/32.5

08-SBD-15-15.4/30.8

08-SBD-15-21.5/0

08-SBD-15-41.9/43.5

08-SBD-15-42.5/46

08-SBD-15-46.6/79.6

Fed Aid

20.20

201130

HA22

20.20

201130

20.20

201130

Pgm Code

IN SAN BERNARDINO COUNTY ON ROUTE 15

FROM GLEN HELEN PARKWAY TO JCT

15/395; REPLACE MBGR, DRAINAGE

CLEARING AND REPAIR DIR'S ORDER

IN SAN BERNARDINO COUNTY IN DEVORE

AND HESPERIA FROM 0.76 MI S/O KENWOOD

AVE TO 1.2 MI S/O WEST HESPERIA OH

REPAIR  EXISTING  WATER SYSTEM  DIR'S

ORDER EMERGENCY F.A.

IN VICTORVILLE FROM MOJAVE DRIVE

OVERCROSSING TO ROUTE 15/18

SEPARATION OH  DIR'S ORDER EMERGENCY

F.A.

IN SAN BERNARDINO COUNTY IN

VICTORVILLE FROM 0.5 MI N/O MOJAVE

DRIVE TO 1.5 MI N/O STODDARD WELLS

ROAD OVERCROSSING

IN/NEAR VICTORVILLE AND BARSTOW, AT

IN/NEAR VICTORVILLE AND BARSTOW, AT 4

LOCS FR 2.2 MI N/O STODDARD WELLS RD

TO 0.1 MI S/O MERID

Description 

REPLACE MBGR, CLEAR DRAINAGE,

TRAFFIC CTRL

PAVEMENT REHAB & SLAB REPLACEMENT

REPLACE EXISTING WATER SYSTEM

REMOVE AND REPLACE BRIDGE DECK

WIDEN I-15

INSTALL MIDWEST GUARDRAIL SYSTEM &

Type Of Work

GRIFFITH COMPANY

COFFMAN/PARSONS A JOINT

VENTURE

BALTAZAR CONSTRUCTION, INC.

AMES CONSTRUCTION, INC.

AMES CONSTRUCTION INC.

DREAMBUILDER CONSTRUCTION CORP

Contractor

BREA, CA 92821

SAN DIEGO CA 92126

COVINA, CA 91722

CORONA, CA 92880

BURSNVILLE, MN 55306

PLACENTIA  CA 92870

(714)984-5500

(858)536-3100

 

 

(951)356-1275

(714)646-3697

NGUYEN, VU

YOUSSEF, MAGED

SANTOS, JOHN

AL-KHATEEB, TAGHREED

AL-KHATEEB, TAGHREED

SANTOS, JOHN

Resident
Engineer

(951)232-3784

(951)538-3087

(951)538-5315

(951)232-7793

(951)232-7793

(951)538-5315

 $2,299,020

 $118,610,910

 $101,088

 $1,935,000

 $76,787,184

 $636,930

Bid + CCOs

 $774,978

 $116,997,043

 $74,369

 $1,880,447

 $43,699,873

 $586,448

Comp To  date

 $45,484

 $76,110

 $0

 $0

 $1,026,580

 $0

This Month

09/08/16

10/17/13

03/26/18

01/12/17

11/05/15

06/16/17

Awarded

11/15/16

10/29/13

04/20/18

03/13/17

11/25/15

06/30/17

Approved

08/31/18

09/13/18

08/14/18

02/03/18

09/30/19

04/09/18

Est Comp

 100%

 94%

 62%

 100%

 63%

 100%

%Time

 34%

 99%

 74%

 100%

 57%

 87%

% Work 

OVER RUN

 

 

 

 

SUSPENDED

Message

08-1H3714

08-0Q7404

08-1J9704

08-1H6804

08-3555V4

08-1E3124

Contract 

  

IM- 015-(230)1

  

  

NHPI-015 -(237)1

  

  

--()

  

  

E-    -(STP)L

  

  

  

  

  

  

  

  

  

  

  

  

  

3050 E. BIRCH STREET

9685 VIA EXCELENCIA SUITE 200

236E. ARROW HWY

391 N. MAIN STREET STE. 302

2000 AMES DRIVE

1324 LAWSON LN

9540 CENTER AVENUE,

UNIT 120

15367 TAMARACK ROAD

15255 BEAR VALLEY

ROAD

15255 BEAR VALLEY

ROAD

15255 BEAR VALLEY

ROAD

222 E. MAIN STREET

RANCHO CUCAMONGA, CA

91730

VICTORVILLE, CA 92392

HESPERIA, CA 92395

HESPERIA, CA 92345

HESPERIA, CA 92345

BARSTOW, CA 92311

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 7
07/20/18 Statement of Ongoing Contracts as of 08/03/18

08District

08-SBD-15-76.8/154.7

08-SBD-15-80.4/174.1

08-SBD-15-87.1/181.1

08-SBD-15-107.3/107.3

08-SBD-18-44.5/52.8

08-SBD-18-48.1/53.1

Fed Aid

HA42

HA42

Pgm Code

REPLCE JOINT SEALS, METH &/OR RESUR

BR DECKS & METH BR APPROACH SLABS NR

BARSTOW FR RT 15/18 SEP TO KALI DITCH

BR. ALSO NR HESPERI

NEAR BARSTOW, AT VAR LOCS FR 0.9 MI

NEAR BARSTOW, AT VAR LOCS FR 0.9 MI

N/O MERIDIAN RD OC TO 2.4 MI S/O

NIPTON RD OC

FR 0.6 MI N/O YERMO RD OC TO 1.0 MI

S/O MINNEOLA RD & FR 1.2 MI N/O

NIPTON RD OC TO 0.5 MI S/O YATES WELL

ORD OC

NEAR BARSTOW AT C.V. KANE - SAFETY

ROADSIDE REST AREAS (SRRA)

IN SOUTH BIG BEAR LAKE WATERSHED HAS

801.71, IN/NEAR BIG BEAR LAKE,

IN BIG BEAR FROM WILD ROSE LANE TO

PINEVIEW DRIVE  PLACE A PREVENTATIVE

TREATMENT ON ROADWAY

Description 

REPLACE JOINT SEALS,METH&/OR RESURF

INSTALL MIDWEST GUARDRAIL SYSTEM

CONSTRUCT AGRICULTURAL INSPECTION

UPGRADE SAFETY ROADSIDE REST AREA

SEDIMENT STABILIZATION, EROSION

PLACE A PREVENTATIVE TREATMENT ON

Type Of Work

MYERS AND SONS CONSTRUCTION,

LP

DREAMBUILDER CONSTRUCTION CORP

GRANITE CONSTRUCTION COMPANY

HAL HAYS CONSTRUCTION INC.

AMERICA PACIFIC CONSTRUCTION

MATICH CORPORATION

Contractor

SACRAMENTO  CA 95834

PLACENTIA  CA 92870

INDIO  CA 92203

RIVERSIDE  CA 92501

EASTVALE  CA 92880

SAN BERNARDINO  CA 92408

(916)283-9950

(714)646-3697

(760)775-7500

(951)788-0703

(559)577-9999

(909)382-7400

SANTOS, JOHN

DAVIS, DARCY

DAVIS, DARCY

NGUYEN, KHOA

BENSON, DAVID

TRAN, KEN

Resident
Engineer

(951)538-5315

(760)326-4684

(760)236-4684

(951)232-8611

(951)232-6478

(909)844-3312

 $758,643

 $779,761

 $35,932,634

 $7,775,465

 $257,459

 $2,601,669

Bid + CCOs

 $665,193

 $737,841

 $32,462,650

 $7,399,392

 $169,273

 $2,606,779

Comp To  date

 $0

 $5,280

 $294,911

 $103,557

 $32,126

 $0

This Month

03/14/17

06/22/17

05/02/17

12/29/16

09/19/17

04/21/17

Awarded

04/06/17

06/30/17

05/18/17

01/30/17

10/06/17

05/18/17

Approved

05/14/18

07/20/18

12/12/19

07/25/18

08/08/18

04/19/18

Est Comp

 100%

 72%

 73%

 99%

 51%

 100%

%Time

 100%

 93%

 89%

 95%

 66%

 100%

% Work 

SUSPENDED

 

 

 

 

SUSPENDED

Message

08-1G2304

08-1E3134

08-368514

08-0G8424

08-1C5604

08-1G0904

Contract 

  

HSIM-G015-(040)E

  

ACHS-IM01-(203)9

ACST-P018-(059)E

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

4600 NORTHGATE BLVD STE 100

1324 E LAWSON LN

38000 MONROE STREET

4181 LATHAM ST.

7161 CITRUS VALLEY AVE

1596 HARRY SHEPPARD BOULEVARD

222 EAST MAIN STREET

1044 EAST BROADWAY

1044 EAST BROADWAY

222 EAST MAIN STREET,

SUITE208

790 VIA LATA

850 VIA LATA ROAD,

SUITE 104

BARSTOW, CA 92311

NEEDLES, CA 92363

NEEDLES, CA 92363

BARSTOW, CA 92311

COLTON, CA 92324

COLTON, CA 92324

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 8
07/20/18 Statement of Ongoing Contracts as of 08/03/18

08District

08-SBD-18-49.1/51.6

08-SBD-18-95.5/0

08-SBD-18-96.5/101

08-SBD-38-3.8/15

08-SBD-38-26.5/30.8

08-SBD-38-30.9/0

Fed Aid

HB71

20.20

201130

HM1

HA21

Pgm Code

IN CITY OF BIG BEAR LAKE BETWEEN PINE

KNOT AVE AND STANDFIELD CUTOFF

IN SAN BERNARDINO COUNTY ON RTE 18 IN

THE CITY OF VICTORVILLE AT 10TH

STREET DIR'S ORDER EMERGENCY F.A.

IN SAN BERNARDINO COUNTY

NEAR REDLANDS AND FOREST FALLS FROM

AGATE AVE TO VALLEY OF THE FALLS

DRIVE

IN SAN BERNARDINO COUNTY__________

NEAR BIG LAKE CITY FROM 0.5 MILE WEST

OF GLASS ROAD TO 0.2 MILE EAST OF

SEVEN OAKS ROAD

BETWEEN REDLANDS & MOUNTAIN

COMMUNITIES AT SANTA RIVER BRIDGE (BR

#54-0407)

Description 

REPAIR & REPLACED SIDEWALKS, CURB

REPLACE 12" CSP & REPAIR 24" CSP

PREVENTATIVE MAINTENANCE - OVERLAY

PREVENTATIVE MAINTENANCE - OVERLAY

REPAIR FIRE DAMAGE, EMBANKMENT

BRIDGE REHABILITATION AND UPGRADE

Type Of Work

STL LANDSCAPE, INC.

J. MCLOUGHLIN ENGINEERING CO,

INC.

MATICH CORPORATION

ALL AMERICAN ASPHALT

SEMA CONSTRUCTION, INC

RSB GROUP, INC.

Contractor

LOS ANGELES CA 90001

RANCHO CUCAMONGA, CA 91730

SAN BERNARDINO CA 92408

CORONA  CA 92878

IRVINE  CA 92618

LAKE FOREST  CA 92630

(323)581-8200

(909)944-1037

(909)382-7400

(951)736-7600

(949)470-0500

(949)454-1999

TRAN, KEN

NGUYEN, KHOA

GEORGES, SAMER

NGUYEN, NHAN

NGUYEN, NHAN

TRAN, KEN

Resident
Engineer

(909)844-3312

(951)232-8611

(951)232-3748

(909)821-8164

(909)821-8164

(909)844-3312

 $2,745,000

 $320,000

 $3,397,734

 $4,959,160

 $1,558,003

 $1,339,253

Bid + CCOs

 $2,656,327

 $135,500

 $3,497,003

 $0

 $1,412,638

 $305,248

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $302,982

This Month

04/13/16

11/06/17

06/12/17

05/14/18

03/13/17

03/06/18

Awarded

05/06/16

12/20/17

07/10/17

06/07/18

04/26/17

04/20/18

Approved

11/16/17

01/31/18

01/11/18

10/11/18

12/03/18

Est Comp

 100%

 100%

 100%

 0%

 69%

 8%

%Time

 100%

 100%

 100%

 0%

 88%

 23%

% Work 

 

 

 

 

 

 

Message

08-0J9904

08-1J5104

08-0R3904

08-1G8204

08-1G7004

08-0R3404

Contract 

STP-P018-(051)E

  

ACNH-P018-(056)E

  

ACST-P038-(021)E

ACST-S038-(023)E

--()

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

8122 COMPTON AVE.

10641 FULTON COURT

1596 HARRY SHEPPARD BLVD

PO BOX 2229

320 GODDARD SUITE 150

20331 LAKE FOREST DR. # C13

850 VIA LATA ROAD,

SUITE 104

222 EAST MAIN STREET

15255 BEAR VALLEY

ROAD

850 SOUTH VIA LATA

SUITE 104

850 S. VIA LATA SUITE

104

850 S. VIA LATA,

SUITE 104

COLTON, CA 92324

BARSTOW, CA 92311

HESPERIA, CA 92345

COLTON, CA 92324

COLTON, CA 92327

COLTON, CA 92324

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 9
07/20/18 Statement of Ongoing Contracts as of 08/03/18

08District

08-SBD-38-38.6/0

08-SBD-38-50.4/59.4

08-SBD-40-134.0/0

08-SBD-40-149.3/0

08-SBD-40-/25

08-SBD-58-/13

Fed Aid

20.20

201130

HB1

Pgm Code

IN SAN BERNARDINO COUNTY ONYX SUMMIT

0.7 MILES SOUTH OF PIPES ROAD

IN SAN BERNARDINO COUNTY IN BIG  BEAR

LAKE AT VARIOUS LOCATIONS FROM NORTH

DIVISION DRIVE TO ROUTE 18

NEAR NEEDLES, SOUTH FORK PIUTE WASH

BR NO 54-872R

IN SAN BERNARDINO COUNTY 5.0MI E/O

NEEDLESTRAFFIC CONTROL, ASPHALT

CONCRETE, METAL BEAM GUARDRAIL  DIR'S

ORDER EMERGENCY F.A.

NEAR BARSTOW FROM JCT 15/40 TO 1.4 MI

E/O FORT CADY ROAD OVERCROSSING

IN SAN BERNARDINO COUNTY AT AND NEAR

KRAMER FROM KERN COUNTY AT AND NEAR

KRAMER FROM KERN COUNT LINE TO 8.6

MILES E/O RTE 058/395 

Description 

BUILD CINDER BARN

IMPLEMENT SEDIMENT CONTROLS

RECONSTRUCT ROCK SLOPE PROTECTION

REPAIR DAMAGED PAVEMENT

REGRADE MEDIAN CROSS SLOPE

REPLACE ASPHALT CONCRETE SURFACING,

Type Of Work

BRM

LANDSCAPE SUPPORT SERVICES

JAMES MCMINN, INC.

SULLY-MILLER CONTRACTING

COMPANY

GRANITE CONSTRUCTION COMPANY

SECURITY PAVING COMPANY, INC.

Contractor

HOLLISTER  CA 95023

SHERMAN OAKS  CA 91413

GRAND TERRACE  CA 92313

BREA, CA 92821

INDIO  CA 92203

SYLMAR  CA 91342

(406)261-5359

(818)475-0680

(909)514-1231

(714)578-9600

(760)775-7500

(818)362-9200

ALINA, ALHAKEM

DAVIS, DARCY

TORRES, JOSE

PHAM, THANH

SANTOS, JOHN

Resident
Engineer

(951)232-6235

 

(760)326-4684

(951)232-7521

(951)232-7262

(951)538-5315

 $723,200

 $299,089

 $531,526

 $385,000

 $14,273,727

 $1,617,439

Bid + CCOs

 $664,071

 $0

 $499,748

 $340,351

 $14,718,233

 $1,829,273

Comp To  date

 $0

 $0

 $59,963

 $0

 $0

 $197,803

This Month

06/30/16

04/13/18

11/09/17

09/01/17

12/21/16

04/13/16

Awarded

07/15/16

05/16/18

11/30/17

12/13/17

01/11/17

05/02/16

Approved

03/30/17

06/29/19

01/15/18

04/17/18

08/17/18

Est Comp

 98%

 0%

 9%

 100%

 100%

 56%

%Time

 92%

 0%

 94%

 100%

 100%

 96%

% Work 

 

 

 

 

 

SUSPENDED

Message

08-1F1104

08-0R4314

08-1F2804

08-1J4004

08-0R1204

08-1G1304

Contract 

  

  

  

  

ACHS-IM04-(820)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

50 MARQUERITE DR.

PO BOX 55307

21801 E. BARTON RD. UNIT B

135 S. STATE COLLEGE BLVD.

38000 MONROE STREET

13170 TELFAIR AVE

9225 STELLAR CT.

SUITE B

1044 EAST BROADWAY

1044 E. BROADWAY

222 E. MAIN STREET

HCR BOX 213

CORONA, CA 92883

NEEDLES, CA 92363

NEEDLES, CA 92363

BARSTOW, CA 92311

NIPTON, CA 92364

Accepted

Location
Storm Water
Plan
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07/20/18 Statement of Ongoing Contracts as of 08/03/18

08District

08-SBD-58-/12.9

08-SBD-60-1.8/2.8

08-SBD-60-2.9/3.9

08-SBD-62-2.0/7.6

08-SBD-71-4.8/8.4

08-SBD-74-52.1/62.5

Fed Aid

HE14

HA28

HA28

HB1

HA42

Pgm Code

ALSO KER-58-R143.5/R143.9; FR 0.4 MI

W/O KERN CO LINE TO 7.5 MI E OF JCT

395 (KRAMER)

IN CHINO FROM MONTE VISTA AVE TO

BENSON AVE OC

IN CHINO FROM BENSON AVE OC TO SAN

ANTONIO AVE UC

IN SAN BERNARDINO COUNTY AT MORONGO

VALLEY FROM EAST TO YUCCA PARK ROAD

IN CHINO AND CHINO HILLS FR FR PINE

AVE TO EUCLID AVE  NORTH OF EUCLID

AVE

IN/NEAR PALM DESERT 1.2 MI W/O

STRAWBERRY CREEK BRIDGE TO 1.3 MI W/O

CAHUILLA HILLS (POR) RD

Description 

CONSTRUCT 4-LANE DIVIDED EXPWY;

RELOCATE IRRIGATION FACILITIES TO A

RELOCATE IRRIGATION FACILITIES TO A

CONSTRUCT RAISED MEDIAN CURB

SEDIMENT STABILIZATION, EROSION

INSTALL MID WEST GUARDRAIL SYSTEM

Type Of Work

KIEWIT INFRASTRUCTURE WEST CO.

DIVERSIFIED LANDSCAPE CO.

RSB GROUP, INC.

HIGHLAND CONSTRUCTION, INC.

DIVERSIFIED LANDSCAPE CO.

DREAMBUILDER CONSTRUCTION

CORP.

Contractor

VANCOUVER WA 98661

WILDOMAR  CA 92595

LAKE FOREST  CA 92630

ORANGE  CA 92868

WILDOMAR  CA 92595

PLACENTIA  CA 92870

(360)694-1201

(951)245-1686

(949)454-1999

(714)538-5156

(951)245-1686

(714)646-3697

SHAHIDI, SHAINE

ROBINSON, KERRY

ROBINSON, KERRY

DAVIS, DARCY

SIMPSON, JOHN

TRUONG, NICK

Resident
Engineer

(951)232-7839

(951)232-3929

(951)232-3929

(760)326-4684

(951)232-8950

(951)830-6835

 $166,114,002

 $764,849

 $803,030

 $3,438,461

 $602,227

 $3,995,061

Bid + CCOs

 $38,261,914

 $761,552

 $803,304

 $3,009,859

 $491,598

 $2,125,239

Comp To  date

 $5,690,382

 $0

 $0

 $0

 $3,260

 $335,119

This Month

11/10/17

06/15/17

05/03/17

11/28/16

02/08/17

08/30/17

Awarded

11/17/17

07/18/17

05/30/17

12/21/16

02/27/17

09/20/17

Approved

04/17/20

02/16/18

01/30/18

07/13/18

02/04/19

10/29/18

Est Comp

 23%

 100%

 100%

 89%

 72%

 62%

%Time

 23%

 100%

 100%

 87%

 81%

 53%

% Work 

 

 

 

 

 

 

Message

08-347704

08-1C1704

08-1C1904

08-0Q1304

08-1C6004

08-0R7804

Contract 

NH-    -(   )

  

ACNH-P060-(148)E

ACHS-NHPP-(620)4

  

SSTG-P074-(063)E

--()

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

2215 E 1ST STREET

21730 BUNDY CANYON ROAD

20331 LAKE FOREST DR. # C13

133 N. PIXLEY STREET

21730 BUNDY CANYON ROAD

1324 LAWSON LN

222 E. MAIN STREET,

SUITE 208

790 VIA LATA

790 VIA LATA

1044 EAST BROADWAY

790 VIA LATA, SUITE

100

9225 STELLAR COURT

BARSTOW, CA 92311

COLTON, CA 92324

COLTON, CA 92324

NEEDLES, CA 92363

COLTON, CA 92324

CORONA, CA 92883

Accepted

Location
Storm Water
Plan
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07/20/18 Statement of Ongoing Contracts as of 08/03/18

08District

08-SBD-91-15.6/15.6

08-SBD-138-2.3/15.2

08-SBD-138-17.1/19.2

08-SBD-142-3.8/5.7

08-SBD-142-/.8

08-SBD-173-3.4/7.7

Fed Aid

HE13

HB1

HB71

20.20

201130

20.20

201130

Pgm Code

ON RTE 91 AT ADAMS ST IC, ON RTE 210

AT WATERMAN AVE IC AND ON RTE 60 AT

DAY ST, PERRIS BLVD AND HEACOCK ST.

IN SAN BERNARDINO COUNTY ON RTE 138

NEAR PHELAN FR 0.6 MI W/O PHELAN RD

NEAR HESPERIA FROM 1.9 MI E/O RTE 15

TO 0.1 MI W/O SUMMIT POST OFFICE ROAD

BETWEEN RUSTIC DRIVE AND SR-71 IN THE

CITY OF CHINO HILLS

IN THE CITY OF CHINO HILLS, FROM

COUNTY LINE TO CANYON HILLS RD

ON SBD 173, FROM TWIN F RANCH ROAD TO

OLD HESPERIA ROAD. REMOVE BURNED

TREES AND DEBRIS, RESTORE MBGR AND

SIGNS DIR'S ORDER EMERGE

Description 

UPGRADE EXISTING CURB RAMPS TO ADA

WIDEN TO 4-LNS FR PHELAN RD TO JCT

REALIGN AND CONSTRUCT TWO LANE

CONSTRUCT 8-FT SIDEWALKS, UPGRADE

BUILD A RETAINING WALL

MBGR REPLACMENT, TRAFFIC CONTROL,

SIGNS

Type Of Work

HIGHLAND CONSTRUCTION, INC.

FLATIRON/HARDY & HARPER A

JOINT VENTURE

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC.

DREAMBUILDER CONSTRUCTION

CORP.

J. MCLOUGHLIN ENGINEERING CO.

INC.

RIVERSIDE CONSTRUCTION

COMPANYINC.

Contractor

ORANGE  CA 92868

SAN MARCOS CA 92078

RIVERSIDE  CA 92509

PLACENTIA  CA 92870

RANCHO CUCAMONGA, CA 91730

RIVERSIDE, CA 92501

(714)538-5156

(909)597-8413

(951)684-5360

(714)646-3697

(909)944-1037

 

AVILA, XAVIER

LENART, ELVIRA

BENJAMIN, AMGAD

EHIRIM DOMINIC

EHIRIM, DOMINIC

NGUYEN, VU

Resident
Engineer

(951)830-6837

(951)232-8949

(909)844-9731

(951)232-3523

(951)232-3523

(951)232-3787

 $510,733

 $50,657,650

 $23,153,512

 $1,193,061

 $256,000

 $455,000

Bid + CCOs

 $0

 $46,059,003

 $21,631,530

 $738,064

 $249,330

 $176,459

Comp To  date

 $0

 $150,403

 $346,975

 $434,202

 $0

 $0

This Month

06/15/17

09/10/14

04/18/16

02/27/18

09/11/17

08/26/16

Awarded

07/18/17

10/10/14

05/06/16

03/19/18

09/13/17

12/07/16

Approved

12/27/17

11/05/18

10/19/18

04/04/18

01/31/18

Est Comp

 0%

 0%

 55%

 100%

 100%

 100%

%Time

 0%

 0%

 94%

 62%

 97%

 100%

% Work 

SUSPENDED

PLANT EST

SATIS

 

 

COMPLETED

 

Message

08-0M3114

08-3401U4

08-0Q3004

08-0L7104

08-1J4204

08-1H3604

Contract 

  

STP-P138-(049)E

HSNH-P   -(   )P

ACST-P142-(017)E

  

  

  

--()

8055-  E -()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

133 N. PIXLEY STREET

1770 LA COSTA MEADOWS DRIVE

1995 AGUA MANSA ROAD

1324 LAWSON LN

10641 FULTON COURT

4225 GARNER ROAD

119 N. MAPLE SUITE A

850 VIA LATA SUITE

#104

850 VIA LATA, SUITE

104

9540 CENTER AVENUE

SUITE 120

9540 CENTER AVENIE

SUITE 120

4295 E. JURUPA STREET

UNIT #208

CORONA, CA 92880

COLTON, CA 92324

COLTON, CA 92324

RANCHO CUCAMONGA, CA

91730

RANCHO CUCAMONGA, CA

91730

ONTARIO, CA 91761

Accepted

07/18/18

Location
Storm Water
Plan



State of California Department of Transportation Page 12
07/20/18 Statement of Ongoing Contracts as of 08/03/18

08District

08-SBD-210-11.3/0

08-SBD-210-11.7/12.1

08-SBD-210-21.8/27.3

08-SBD-210-29.3/33

08-SBD-215-6.6/0

08-SBD-215-/2.7

Fed Aid

20.20

201130

20.20

201130

HE13

Pgm Code

DIR'S ORDER EMERGENCY F.A.

IN THE CITY OF FONTANA, E/O RTE

210/15 CONNECTION RTE 210 @ CHERRY

AVE WB AND EB ENTRANCE RAMPS

IN SAN BERNARDINO COUNTY AT VARIOUS

LOCATION.

IN REDLANDS AND HIGHLAND FROM

BASELINE RD OC TO RTE 210/10

SEPARATION

INSTALL FENCE  INSTALL FENCE  INSTALL

FENCE  DIR'S ORDER EMERGENCY F.A.

IN GRAND TERRACE AT BARTON ROAD

INTERCHANGE

Description 

REMOVAL OF BURNED TREES

MODIFY RAMP METER SYSTEMS

INSTALL FIBER OPTIC COMMUNICATION

METHACRYLATE DECK, REPLACE JOINT

INSTALL FENCE

RECONSTRUCT INTERCHANGE

Type Of Work

J. MCLOUGHLIN ENGINEERING

CO.,INC.

KANAAN CONSTRUCTION, INC

CALIFORNIA PROFESSIONAL

ENGINEERING, INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

D.C HUBBS CONSTRUCTION

MYERS-RADOS A JOINT VENTURE

Contractor

RANCHO CUCAMONGA, CA 91730

AZUSA, CA 91702

LA PUENTE  CA 91748

IRVINE  CA 92606

YUCAIPA, CA 92399

UNKNOWN CA 99999

 

(626)334-5775

(626)810-1338

(949)252-0441

 

(916)283-9950

EMUH, GODWIN

NGUYEN, TUAN

RUIZ, MANUEL

GAYED, EZZ

CASTRO, ROBERTO

Resident
Engineer

(951)232-3706

(951)830-6820

(951)906-9916

(951)830-6954

(951)830-6864

 

 $1,430,000

 $316,278

 $2,678,762

 $836,999

 $7,500

 $48,089,608

Bid + CCOs

 $1,345,100

 $318,632

 $2,136,813

 $725,369

 $0

 $14,524,811

Comp To  date

 $0

 $0

 $151,000

 $0

 $0

 $2,695,696

This Month

12/13/17

06/01/17

12/13/16

12/04/17

01/02/18

10/16/17

Awarded

12/15/17

07/27/17

01/11/17

12/26/17

02/01/18

11/06/17

Approved

07/30/18

02/20/18

08/24/18

07/03/18

06/20/20

Est Comp

 100%

 100%

 90%

 100%

 0%

 22%

%Time

 94%

 100%

 80%

 100%

 0%

 30%

% Work 

OVER RUN

 

 

 

 

 

Message

08-1J5704

08-1F5104

08-0E5514

08-1F2704

08-1J4604

08-0J0704

Contract 

  

  

ACIM-X071-(69E)

ACIM-S210-(015)E

  

04LN-6208-(023)

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

10641 FULTON COURT

230 S. IRWINDALE AVENUE

929 OTTERBEIN AVENUE, UNIT E

16351 CONSTRUCTION CIRCLE WES

37306 VISTA VIEW DRIVE

UNKNOWN

9540 CENTER AVENUE,

STE 130

790 VIA LATA SUITE

100

790 VIA LATA, SUITE

100

850 S VIA LATA 100A

850 SOUTH VIA LATA

SUITE 100A

RANCHO CUCAMONGA, CA

91730

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

Accepted

Location
Storm Water
Plan
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08District

08-SBD-247-23.0/39

08-SBD-247-31.0/35

08-SBD-330-40.6/43.5

08-SBD-330-43.5/44.1

08-SBD-395-39.0/45.9

08-VAR--/0

Fed Aid

HM2

HM2

HB4N

Pgm Code

NEAR LUCERNE VALLEY FROM 0.6 MILE S/O

BIG HORN AVE TO 0.6 MILE S/O CAMP

ROCK ROAD

NR LUCERNE VALLEY FR 0.1 MI S/O

STONEY RIDGE RD TO 0.0 MI S/O OAKDALE

AVE

NEAR RUNNING SPRINGS FROM 2 MILES S/O

OLD CITY CREEK TO 0.6 MI S/O JCT 18

NEAR RUNNING SPRINGS, FROM 0.6 MI S/O

JCT 18

NR ADELANTO FR 2.2 MILES N/O KRAMER

ROAD TO JCT SR-58 (NORTH ALIGNMENT)

VARIOUS LOCATIONS IN RIVERSIDE

(ROUTES 10, 60, & 79) AND SAN

BERNARDINO (ROUTES 15, 40, 95, 138,

210 & 330) COUNTIES

Description 

COLD IN PLACE RECYCLE EXISTING

CONCRETE OVERLAY

REPAIR/REPLACE CULVERTS

REPAIR/REPLACE CULVERTS

CONSTRUCT MEDIAN/WIDEN SHOULDER

REPLACE DEGRADED ENVIRONMENTAL

Type Of Work

MATICH CORPORATION

COFFMAN SPECIALTIES, INC

UNITED ENGINEERING &

CONSTRUCTION, INC

AMERICA PACIFIC CONSTRUCTION

SULLY-MILLER CONTRACTING

COMPANY

HIGH LIGHT ELECTRIC INC

Contractor

SAN BERNARDINO  CA 92408

SAN DIEGO  CA 92126

GLENDALE  CA 91203

EASTVALE  CA 92880

BREA  CA 92821

RIVERSIDE  CA 92504

(909)382-7400

(858)536-3100

(818)662-8055

(559)577-9999

(714)578-9600

(951)352-9646

GEORGES, SAMER

GEORGES, SAMER

SKEITH, JONATHAN

NGUYEN, NHAN

YOUSSEF, MAGED

NGUYEN TUAN

Resident
Engineer

(951)232-3748

(951)232-3748

(951)295-8503

(909)821-8164

(951)538-3087

(951)830-6820

 $7,916,810

 $3,125,000

 $823,069

 $362,505

 $17,332,761

 $2,458,888

Bid + CCOs

 $6,957,018

 $0

 $699,202

 $327,529

 $1,809,715

 $1,869,831

Comp To  date

 $3,360,232

 $0

 $0

 $0

 $1,519,487

 $0

This Month

09/18/17

06/11/18

10/26/17

10/02/17

11/07/17

01/30/17

Awarded

10/06/17

06/28/18

12/18/17

10/27/17

11/29/17

03/15/17

Approved

08/03/18

10/11/18

06/21/18

06/25/18

02/26/19

08/17/18

Est Comp

 83%

 0%

 95%

 100%

 16%

 91%

%Time

 88%

 0%

 85%

 100%

 10%

 76%

% Work 

SUSPENDED

SUSPENDED

 

COMPLETED

SUSPENDED

SUSPENDED

Message

08-1H1004

08-1H8004

08-0Q6904

08-0Q6804

08-0N9714

08-1C6304

Contract 

  

  

  

  

HSNH-P395-(267)E

ACST-P000-(433)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

1596 E HARRY SHEPPARD BLVD

9685 VIA EXCELENCIA SUITE 200

336 NORTH CENTRAL AVE #10A

7161 CITRUS VALLEY AVE

135 S. STATE COLLEGE BLVD.

6942 ED PARKLE SUITE A

15255 BEAR VALLEY

ROAD

15255 BEAR VALLEY RD

850 VIA LATA STE 104

850 SOUTH VIA LATA

SUITE 104

15255 BEAR VALLEY RD

790 S. VIA LATA SUITE

100

HESPERIA, CA 92345

HESPERIA, CA 92345

COLTON, CA

COLTON, CA 92324

HESPERIA, CA 92345

COLTON, CA 92324

Accepted

06/25/18

Location
Storm Water
Plan
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 $28,261,572 $501,331,555 $831,690,141

08-VAR--/0

Fed Aid
Pgm Code

IN RIVERSIDE COUNTY ON RTES 60 & 79

AND IN SAN BERNARDINO COUNTY ON

ROUTES 10, 38, 210 AND 215

Description 

DECK METHACRYLATE AND JOINT SEAL

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

Contractor

IRVINE  CA 92606

(949)252-0441

ALAM MAHFUAL

Resident
Engineer

(951)830-6853

 $592,894

Bid + CCOs

 $388,172

Comp To  date

 $388,172

This Month

03/15/18

Awarded

04/16/18

Approved

08/29/18

Est Comp

 57%

%Time

 65%

% Work 

 

Message

08-1H2204

Contract 

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

16351 CONSTRUCTION CIRCLE WES
4334 LATHAM ST

RIVERSIDE CA 92501

Accepted

Location
Storm Water
Plan



08-1K1504

08-1C0604

08-1G6204

08-1K1104

08-1G3904

08-0Q8904

08-1E8604

08-1G0804

08-1F8704

08-1G2404

08-1C6104

08-0G7704

08-1J3504

08-1C1004

08-1E6504

08-1C6404

08-1C5104

08-1E0504

08-1J5204

08-0R3504

08-1C6204

08-1E4204

Contract

08-RIV-10-6.0/8.7

08-RIV-10-44.4/51.7

08-RIV-10-52.2/62

08-RIV-10-97.0/0

08-RIV-10-20.1/99.1

08-RIV-10-24.2/0

08-RIV-10-74.0/105.4

08-RIV-10-134.3/144.1

08-RIV-15-23.8/33.4

08-RIV-15-41.8/51.5

08-RIV-15-45.6/47.3

08-RIV-15-/41.7

08-RIV-15-/52.3

08-RIV-18-9.1/17.8

08-RIV-60-/12.2

08-RIV-60-/12.2

08-RIV-74-17.8/0

08-RIV-74-14.9/0

08-RIV-91-/1.1

08-RIV-111-60.5/0

08-RIV-111-/13

08-RIV-111-/0

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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08-0G7804

08-1H8904

08-1F8504

08-1F9704

08-1J3404

08-0K2914

08-1H2304

08-1F9604

08-1H3714

08-1J9704

08-1H6804

08-3555V4

08-1E3124

08-1G2304

08-1E3134

08-368514

08-0G8424

08-0Q7404

08-1C5604

08-1G0904

08-0J9904

08-1J5104

Contract

08-RIV-215-8.4/38.8

08-RIV-243-6.2/19.8

08-RIV-371-60.2/77.1

08-SBD-10-.5/30

08-SBD-10-9.6/36.9

08-SBD-10-30.9/33.3

08-SBD-15-2.5/3.8

08-SBD-15-7.5/7.5

08-SBD-15-14.7/32.5

08-SBD-15-21.5/0

08-SBD-15-41.9/43.5

08-SBD-15-42.5/46

08-SBD-15-46.6/79.6

08-SBD-15-76.8/154.7

08-SBD-15-80.4/174.1

08-SBD-15-87.1/181.1

08-SBD-15-107.3/107.3

08-SBD-15-15.4/30.8

08-SBD-18-44.5/52.8

08-SBD-18-48.1/53.1

08-SBD-18-49.1/51.6

08-SBD-18-95.5/0

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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08-0R3904

08-1G8204

08-1G7004

08-0R3404

08-1F1104

08-0R4314

08-1J4004

08-1F2804

08-0R1204

08-1G1304

08-347704

08-1C1704

08-1C1904

08-0Q1304

08-1C6004

08-0R7804

08-0M3114

08-3401U4

08-0Q3004

08-0L7104

08-1J4204

08-1H3604

Contract

08-SBD-18-96.5/101

08-SBD-38-3.8/15

08-SBD-38-26.5/30.8

08-SBD-38-30.9/0

08-SBD-38-38.6/0

08-SBD-38-50.4/59.4

08-SBD-40-149.3/0

08-SBD-40-134.0/0

08-SBD-40-/25

08-SBD-58-/13

08-SBD-58-/12.9

08-SBD-60-1.8/2.8

08-SBD-60-2.9/3.9

08-SBD-62-2.0/7.6

08-SBD-71-4.8/8.4

08-SBD-74-52.1/62.5

08-SBD-91-15.6/15.6

08-SBD-138-2.3/15.2

08-SBD-138-17.1/19.2

08-SBD-142-3.8/5.7

08-SBD-142-/.8

08-SBD-173-3.4/7.7

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11

Page
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08-1J5704

08-1F5104

08-0E5514

08-1F2704

08-1J4604

08-0J0704

08-1H1004

08-1H8004

08-0Q6904

08-0Q6804

08-0N9714

08-1C6304

08-1H2204

Contract

08-SBD-210-11.3/0

08-SBD-210-11.7/12.1

08-SBD-210-21.8/27.3

08-SBD-210-29.3/33

08-SBD-215-6.6/0

08-SBD-215-/2.7

08-SBD-247-23.0/39

08-SBD-247-31.0/35

08-SBD-330-40.6/43.5

08-SBD-330-43.5/44.1

08-SBD-395-39.0/45.9

08-VAR--/0

08-VAR--/0

Cnty Rt Pm

12

12

12

12

12

12

13

13

13

13

13

13

14

Page
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08District

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

Category

 $162,875,361

 $185,009,398

 $62,707,269

 Bid + CCO

 $135,285,987

 $43,626,615

 $53,854,336

 Work Comp

-I-

-F-

-S-



08

District

 $2,369,259

Work Completed This Period

 Statement of Ongoing Contracts -Summary

08District

 $831,690,141  $501,331,555

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

STATE HIGHWAY

Category

 $138,143,733

 $282,954,380

 Bid + CCO

 $73,297,841

 $195,266,776

 Work Comp

District Total:

Work completed this Period:  $2,369,259

-SH-


	08

